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I. Executive Summary 

The Health Promotion and Communication Project (HealthPRO) is the lead health 

promotion and communication project supporting USAID Strategic Objective 3. Its 

primary area of focus is the third intermediate result (IR3), “appropriate healthy 

behaviors and practices increased”. The overall objective of HealthPRO is to assist local 

government units (LGUs) in improving, expanding, and strengthening the quality and 

sustainability of health promotion and communication efforts.  

HealthPRO’s activities are grouped under three components, namely: behavior change 

communications (BCC), institutional development and capacity building and technical 

cooperation on health promotion with cooperating agencies (CAs) and other program 

partners. 

Component 1 increases the reach and impact of Behavior Change Communication (BCC) 

interventions in the HealthPRO-covered provinces and HIV/AIDS zones. During the 

quarter HealthPRO achieved most of the milestones it set while preparatory activities are 

ongoing in order to achieve the other milestones. HealthPRO produced the report on 

lessons learned from past health promotion and communication activities; developed 

bulletins for service providers; finalized BCC plan for maternal, neonatal and child health 

and nutrition (MNCHN); developed the prototype wall poster for HIV/AIDS and family 

planning (FP); developed technical assistance plans for 11 provinces; developed BCC 

plans for 5 provinces; conducted initial internal assessment of the proposals for 

interpersonal communication and counseling from prospective local replicating agencies 

(LRAs); and, finalized the request for proposal (RFP) for mass media LRA.  

Component 2 develops institutional capacity and sustainability of related efforts. During 

the quarter HealthPRO achieved most of the milestones it set while preparatory activities 

are ongoing in order to achieve the other milestones. HealthPRO health personnel in 

health message development; supported Philhealth’s benefit Delivery Review; supported 

LGUs with their radio plugs, provided technical assistance to LGUs in conducting health 

events; developed a tool for assessing health promotion and communication materials and 

job aids; and, provided technical assistance in the development of the local government 

units’ (LGUs) annual operational plan (AOP) and annual investment plans (AIPs). 

Component 3 assists USAID’s health partners and other relevant organizations in 

maximizing the effectiveness of their own efforts in health promotion and LGU 

development. During the quarter, HealthPRO  convened monthly BCC technical working 

group (TWG) meetings; disseminated monthly BCC TWG reports; provided inputs to 

other USAID cooperating agencies in monitoring and evaluating HPC components; 
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developed the Guide to Planning and Staging of Health Events; and, drafted the HPC 

guidelines for MNCHN grants.  

HealthPRO’s Monitoring and Evaluation finalized the revision for the Performance 

Monitoring and Evaluation Plan (PMEP); updated the results framework; developed the 

media tracking form and accomplished HealthPRO’s gender assessment and Gender 

Action Plan. HealthPRO sent out a daily media monitor to USAID and other cooperating 

agencies covering news on family planning, MNCHN, tuberculosis, HIV/AIDS and avian 

and AH1N1 influenza.  

During the quarter, the Chief of Party and Autonomous Region for Muslim Mindanao 

(ARMM) provincial coordinator resigned while two personnel, the Documentation 

Specialist and the Grants Manager, joined HealthPRO. Recruitment to fill the positions of 

HIV/AIDS Specialist, COP, and ARMM coordinator is ongoing. The HealthPRO Visayas 

Office moved to its designated space while the contract for HealthPRO ARMM’s office 

was finalized.  

 HealthPRO is in the final stages of evaluation of the proposals for primary health care. 

The proposals cover the provinces of Albay, Bulacan, Pangasinan, Capiz, Negros 

Oriental, Negros Occidental, Compostela Valley, Davao del Sur, South Cotabato, 

Sarangani and Zamboanga del Sur. 
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II. Component 1:  Behavior Change Communications  

HealthPRO has 22 project indicators for Component 1 which guides the Project in 

tracking its accomplishments. A target corresponds to a specific indicator which 

HealthPRO is mandated to reach in 2009. All project activities were conducted with the 

goal of achieving the 2009 targets. HealthPRO will be able to determine its success in 

achieving the targets by utilizing different sources such as reports from the local 

government units (LGUs), other cooperating agencies (CAs), service providers, 

MediaBanc and the end of project survey. The benchmarks are HealthPRO’s 

accomplishments during the quarter in relation to accomplishing the 2009 targets.  

 
Project  Indicators 2009 

Target 

Source Benchmarks 

Number of individuals counseled 

in FP as a result of USG 

assistance 

     735,218 

 

To be collected 

from HEPO 

reports 

IPC/C monitoring tools drafted and 

submitted to NCHP for approval 

Number of individuals reached 

thru community outreach that 

promotes HIV/AIDS prevention 

through other behavior changes 

beyond abstinence and/or being 

faithful (MARPs) 

13,403 c/o HealthGov ACM health event in Angeles City was 

designed with community outreach education 

session. 

5% increase annually among 

most-at-risk individuals for STIs, 

who are able to cite at least two 

ways of avoiding HIV infection 

IHBSS 

Number of people that have seen 

or heard a specific USG-

supported FP/RH message 

5,335,000 To be collected 

via Media Banc 

Media tracking forms submitted to Media 

Banc 

Number of people that have seen 

or heard a specific USG-

supported MNCHN message 

2,857,952 

Women who know where they 

can access basic health services 

increased by at least 5% annually 

End of project 

survey 

Number of people that have seen 

or heard a specific USG-

supported TB DOTS message 

2,931,952 To be collected 

via Media Banc 

Media tracking forms submitted to Media 

Banc 

5% increase annually among End of project 
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Project  Indicators 2009 

Target 

Source Benchmarks 

individuals who know that TB is 

transmitted through the air when 

coughing 

survey 

Number of prototype IEC  

materials developed 

1 per 

province  

 FP ICV wall chart developed in Tagalog and 

Cebuano 

HIV/AIDS wall posters distributed to 100 

establishments in the cities of Cebu, 

Mandaue and Lapu Lapu 

Number of job aids  developed 1 per 

province 

 8 Safe Motherhood Bulletins drafted 

Reduction to 6% (from 13.4% in 

2004)1of women citing fear of 

side-effects as reason for non-

contraceptive use by year 2011 

569,678 End of project 

survey 

Communication  Plans drafted for 5 

provinces 

 

Family Health Fair in Zamboanga Sur 

included booths for FP and Safe Motherhood 

Health Events on Safe Motherhood reached 

pregnant women in Albay and Negros 

Occidental and included birth planning 

 

Number of couples that discuss 

the use of contraceptives 

increased by at least 5% annually 

End of project 

survey 

Men and women endorsing the 

practice of family planning to 

others increased from 30% in 

2006 to 55% in 2011 

End of project 

survey 

Pregnant women who are able to 

cite at least 1 danger sign of 

pregnancy increased from 49% 

(DHS 2003) to 62% in 2011 

89,278 End of project 

survey 

Pregnant women who know 

where to go in case of pregnancy 

complications increased from 

57% (DHS 2003) to 70% in 2011 

End of project 

survey 

Pregnant women with birthing 

plan increased by at least 3% 

annually 

29,759 End of project 

survey 

Pregnant women who are able to 

cite at least 1 benefit of a facility-

based delivery increased by at 

least 5% annually 

End of project 

survey 
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Project  Indicators 2009 

Target 

Source Benchmarks 

Mothers who are able to cite the 

benefits and timing of Vitamin A 

supplementation increased by at 

least 5% annually 

212,567 End of project 

survey 

TA provided for GP orientation in 4 

provinces 

Mothers who are able to cite 2 

samples of fortified food products 

increased by at least 5% annually 

End of project 

survey 

Mothers who are able to identify 

at least 1 vaccine required by an 

infant following birth and the 

correct timing for its 

administration increased by at 

least 5% annually 

 

End of project 

survey 

Mothers who are able to cite at 

least 2 benefits of exclusive 

breastfeeding increased by at 

least 5% annually 

 

End of project 

survey 

Mothers who are able to cite the 

importance of increased fluid 

intake during child diarrheal 

episodes increased by at least 5% 

annually 

 

End of project 

survey 

 

During the quarter, HealthPRO accomplished activities corresponding to the 

indicators/group of indicators that contributed to the 2009 targets.  The accomplishments 

covered the drafting of interpersonal communications and counseling monitoring tools, 

engagement of MediaBanc’s services, development of prototype IEC materials, drafting 

of communication plans, and technical assistance during health events.  

Component 1 is focused on increasing the reach and impact of behavior change 

communication (BCC) interventions by: 

� Mobilizing and training service providers and community volunteers to  regularly 

conduct IPC/C and peer counseling activities in communities and health facilities; 

� Improving quantity and quality of provider-to-client communications and peer-to-

client communications; 
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� Disseminating and implementing more effective and high quality interpersonal 

communication and counseling(IPC/C) approaches and support tools; 

� Scaling-up mass media promotion of desired healthy practices and health services 

for maximum public health impact; and, 

� Developing  effective and responsive mass media materials that are audience-

centered, integrate appropriate health messages and supportive of IPC strategies. 

 
A. Strategy: Identify Behavior and Program Gaps 

Milestone: 11 LGU profiles developed 

The key activities in reaching the above milestone are: reviewing health data of local 

government units (LGUs); conducting focused group discussions (FGDs) with 

stakeholders; analyzing data and develop health profiles; compiling profiles on LGU 

providers (status and gaps); and coordinating with other USAID coordinating 

agencies to finalize the profiles.  

HealthPRO’s accomplishments relative to the above milestone are as follows:  

� 11 LGU profiles were completed which served as inputs for the behavior 

change communication (BCC) plans. 

� Focused group discussions in Sarangani, South Cotabato, Negros Occidental, 

Lanao del Sur, Albay, Bulacan, Capiz, Compostela Valley, Negros 

Occidental, Negros Oriental, Zamboanga del Sur, and Tawi-Tawi enhanced 

the information on clients’ behavior and practices.    

B. Strategy: Inventory of Behavior Change Communication Materials 

Milestone: Report of lessons learned from past health promotion and 

communication activities 

The key activities in reaching the above milestone are: developing the scope of work 

for a local group to conduct the review; conducting the review; and presenting the 

result to the National Center for Health Promotions (NCHP) and other stakeholders.  

HealthPRO contracted the Asian Institute of Journalism and Communication (AIJC) 

to inventory, review, analyze and document behavior change communication and 

other health promotion and communication initiatives on maternal, newborn and child 

health and nutrition, and family planning. AIJC also conducted a secondary data 

analysis on the Filipino audience and a review of the health promotion framework of 
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the Department of Health (DOH)-National Center for Health Promotions (NCHP). 

The results were presented during the NCHP work shop in December 2008.  

C. Strategy: Develop BCC Strategies with NCHP 

1. Milestone: National Health Promotion and Communication (HPC) Dialogue 

HealthPRO achieved this milestone in 2008.  

2. Milestone: Six or more bulletins for service providers and community 

workers 

The key activities in reaching the above milestone are: developing health 

communication bulletins with NCHP/NCDPC, and CAs and providing technical 

assistance to NCHP for the conduct of media forum. 

HealthPRO has drafted eight Safe Motherhood bulletins which are being reviewed 

by the DOH Maternal Neonatal and Child Health and Nutrition (MNCHN) Task 

Force. The eight bulletins covered the topics on pregnancy tracking and prenatal 

care, immunization, newborn care and birth registration, post partum care, birth 

spacing, birth and emergency planning, exclusive breastfeeding, early detection 

and management of danger signs.   

3. Milestone: BCC Plans for MNCHN, FP, TB, HIV AIDS finalized and 

submitted to DOH 

HealthPRO’s accomplishments relative to the above milestone are as follows:  

� The draft MNCHN BCC Plan was developed as a result of the NCHP BCC 

workshop in December 2008. The BCC Plan will be reviewed and endorsed to 

DOH-NCHP. 

� The Family Planning (FP) BCC Plan will be developed by HealthPRO’s 

short-term technical assistant (STTA) in August 2009. 

� The TB BCC Plan of TB Linc was approved by the USAID-Office of Health 

(OH). HealthPRO will hire an STTA to develop an operational plan in 

September 2009.  

� An assessment review of HIV/AIDS BCC interventions (2003-2009) was 

conducted. The final report came out in May 2009 (See Annex 3). There is a 

need to further understand the dynamics of peer education among the most-at-
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risk-populations (MARPs) and determine approaches to effect behaviour 

change.   

4. Milestone: TOT for HEROs (Health Relations Officers) 

The HERO training is a collaborative activity between HealthPRO and the DOH-

NCHP. The training will be conducted once training plans and materials are 

finalized in September 2009. 

5. Milestone: Training of Trainers (TOT) for Interpersonal Communication 

and Counseling (IPC /C) - to include 30 HEPOs with at least 2 TOTs per 

region 

The key activities in reaching the above milestone are: documenting, filing, 

inventory/scanning, reviewing and recommending IPC best practices and IPC/C 

materials at the CHD and provincial levels; and, coordinating with other USAID 

cooperating agencies (CAs) to ensure IPC/C skills integration in clinical provider 

training.  

HealthPRO has not conducted the TOT yet pending completion and approval of 

IPC/C training modules.  

6. Milestone: Operations Research with the National Center for Disease 

Prevention and Control (NCDPC) 

A concept paper and scope of work for the STTA on the HIV/AIDS Operations 

Research was drafted by HealthPRO in April 2009 and is being reviewed by the 

USAID/OH activity manager.  The Operations Research aims to provide 

directions and provide tested models for BCC interventions which will be used by 

local government units in carrying out functional and sustainable health 

promotion activities for HIV/AIDS. 

7. Milestone: Prototype of IPC/C job aids 

HealthPRO’s accomplishments relative to the above milestone are as follows:  

� The HIV/AIDS prototype wall poster was distributed to establishment-based 
female sex workers during the AIDS Candlelight Memorial through the social 
hygiene clinics of Cebu City, Mandaue City and Lapu Lapu City. The poster 
reached at least 100 establishments and 1,400 female sex workers.  
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� The Tagalog and Cebuano prototypes of the FP Informed Choice and 
Volunteerism (ICV) wall chart were developed and pretested.  

� Eight Safe Motherhood bulletins were developed in cooperation with the 
NCHP and UNICEF. The bulletins are being reviewed by the DOH-NCHP.  

8. Roll-out BCC Campaigns 

This milestone was not accomplished during the quarter. Activities necessary to 

achieve this milestone will commence in August, when the Local Replicating 

Agencies (LRAs) have been engaged.  

D. Strategy: Technical Assistance to LGUs to develop BCC campaigns 

Milestone: Work plans for 11 provinces 

The key activity in reaching the above milestone is developing LGU specific work 

plans with other USAID cooperating agencies (CAs). 

HealthPRO’s accomplishments relative to the above milestone are as follows:  

� Technical Assistance (TA) plans for the 11 provinces (Albay, Bulacan, 

Pangasinan, Negros Oriental, Negros Occidental, Capiz, Compostela Valley, 

Sarangani, South Cotabato, Zamboanga del Sur, and ARMM) are available as a 

result of the Strategic Communication Plans.  

� A series of meetings with the provincial health office staff and members of the 

Health Promotion and Communication (HPC) mentoring teams were conducted in 

Albay, Pangasinan and Bulacan to gather information needed for the development 

of the BCC Campaign Plans in these project sites. 

� Some priority activities in the work plan were conducted such as Designing for 

Behavior Change Interventions, which was conducted for the Provincial HPC 

Mentoring Team, LGU officials and selected service providers. 

� Validation meetings and focused group discussions were conducted in the 

provinces of Sarangani and South Cotabato to gather additional information for 

their BCC Plans and solicit suggestions to enhance the plans. 

� The BCC plans for Compostela Valley, Sarangani, Albay, Capiz, and Bulacan 

were developed. BCC Strategies have been completed for another five provinces. 
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E. Engage LRA to support HPC interventions at LGU and provincial levels 

1. Milestone: 2 LRAs operational  in each region (4 regions) 

The key activities in reaching the above milestone are: developing TA package; 

developing request for proposals (RFP) with the scope of work (SOW) for the 

LRAs; selecting LRAs; and, providing technical assistance to LRAs implement 

HPC.  

HealthPRO’s accomplishments relative to the above milestone are as follows:  

� The RFP for IPC/Social Mobilization LRAs was advertised in May 2009 in 

two major broadsheets with national circulation. 

� Thirteen proposals were received. Ten proposals are for Primary Health Care 

(PHC) and three for HIV/AIDS. Copies of the PHC proposals were sent to the 

concerned Centers for Health Development (CHDs) and Integrated Provincial 

Health Offices (IPHOs) for their technical review. 

� LRAs will be selected in July 2009 and the grants executed in August 2009. 

� The initial technical assistance for LRAs will be a training of trainers (TOT) 

on IPC/C (FP, MCH, TB) 

2. Milestone: 40 received Training of Trainers (OT) in IPC and Soc Mob 

The initial TOT in IPC and social mobilization will be conducted in September 

2009. 

3. Milestone: 2,000 service providers and community volunteers received 

training 

This milestone will be reached in December 2009 when LRAs would have been 

fully operational. However, in some sites, training on health promotion was 

conducted to respond to requests from LGUs. In South Cotabato, 30 tricycle 

drivers from Koronadal City were assisted in organizing themselves as Drivers-

Advocates for Health and were provided with basic information on FP, TB, 

MNCHN & STI & HIV & AIDS. In Capiz, an IPC/C training for TB Task Force, 

with 19 members, was conducted.  

4. Milestone: Agencies to support mass media at local and national levels 

(including radio) 

The RFP for mass media will be advertised in July for mass media sub-contracts. 
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F. Expand mass media and traditional communication channels for BCC and 

media advocates in LGUs 

Milestone: 50 LGU staff trained in development of mass media messages and 

selection of channels 

The key activities in reaching the above milestone are: identifying local mass media 

support agency; establishing guidelines for request HPRO mass media interventions; 

and, providing limited funds for LGU/DOH mass media interventions. 

Once the mass media LRA is contracted, the TOT for media engagement and related 

trainings on mass media will be conducted.   

 



 Quarterly Report (April-June 2009)    Page 17 of 45 

 

III. Component 2: Institutional Development and Capacity Building 

Under this component, HealthPRO works on building institutional capacity at national 

and LGU levels for health promotion activities. The project indicators specify what 

HealthPRO needs to accomplish for Component 2. HealthPRO will be able to determine 

its success in achieving the targets by using the information from training reports, activity 

reports and reports from other cooperating agencies (CAs). The benchmarks provide 

information on HealthPRO’s achievements in relation to the 2009 targets.  

Project  Indicators 2009 

Target 

Source Benchmarks 

Number of LGUs with written TB 

social mobilization plan 

29 c/o TBLINC SCP for 11 provinces enhanced with Soc Mob 

Plan 

Number of people trained in FP/RH 

with USG funds 

745 Training 

Reports 

30 Drivers for Health trained in South Cotabato 

19 TB task force members in Capiz trained on 

IPC/C 

95 health service providers trained on MNCHN 

message development conducted in 3 provinces.  

Number of people trained in 

MNCHN with USG funds 

1000 Training 

Reports 

Number of people trained in DOTS 

with USG funds 

396 Training 

Reports 

Number of individuals trained to 

promote HIV/AIDS prevention 

through other behavior changes 

beyond abstinence and/or being 

faithful (MARPs) 

436 c/o HealthGov  

Number of individuals trained in 

HIV-related community 

mobilization for prevention care 

and/or treatment 

1,131 c/o HealthGov 

Number of LGUs implementing an 

SCP 

11 Activity 

Reports 

TA to integrate HPC into AOP and PIPH done 

for 15 provinces 

Number of LGUs implementing 

communication programs through 

mass media 

Assistance for media plug materials, scripts, 

educational videos and press releases provided as 

part of TA for health events. 

Number of LGUs celebrating 

special events 

AIDS Candlelight – 7 cities 

Family Health Fair – Zamboanga del Sur 

Safe Motherhood – Albay, Negros Occidental 

GP – 14 provinces 
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During the quarter, HealthPRO accomplished activities corresponding to the 

indicators/group of indicators that contributed to the 2009 targets.  The accomplishments 

covered technical assistance in the: enhancement of the strategic communication plans 

(SCPs) of 11 provinces; training of volunteers and service providers; integrating Health 

Promotion and Communication (HPC) in the Annual Operational Plan (AOP) and 

Provincial Investment Plan for Health (PIPH) of 15 provinces; and, conduct of health 

events by the local government units (LGUs) including assistance in developing media 

plug materials, scripts, educational videos and press releases.  

Component 2 is focused on developing institutional capacity and ensuring sustainability 

by: 

� Generating public and private resources for IPC/C at community and facility 

levels; 

� Mobilizing  communities and LGUs to implement sustainable community-based 

health promotion and communication activities;  

� Integrating IPC/C services in public and private health facilities; and  

� Partnering with local institutions and individuals to provide technical assistance to 

LGUs and other local partners in implementing and monitoring effective IPC/C 

and mass media interventions. 

1. Milestone: 120 provincial, ILHZ/LGU health personnel trained in health 

message development 

The key activities in reaching the above milestone are: developing TA plans for 

CHD and LGUs  with community-based strategies; assisting Compostela Valley, 

with HPDP, implement family health book; and, assisting LGUs, with HealthGov, 

update/implement CSR plans. 

HealthPRO trained 95 public and private health service providers on message 

development for breastfeeding and immediate newborn care in South Cotabato, 

Zamboanga del Sur and Compostela Valley. The training was evaluated and 

good/effective behaviors were observed.  

2. Milestone: Increased utilization of health services by target groups 

This milestone was not reached during the quarter. 
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3. Milestone: Increased use of Philhealth outpatient packages  

The key activity in reaching the above milestone is supporting Philhealth, with 

HPDP, increase the use of its outpatient benefit package. 

HealthPRO provided support through the hiring of a Social Marketing Analyst, 

who will write an assessment and recommendation report on Philhealth’s social 

marketing system, as an inter-CA technical assistance for the Philhealth Benefit 

Delivery Review which aims to generate recommendations to improve delivery of 

benefits by assessing messages, medium and social marketing activities in 1) 

membership payment, 2) accessing benefits, and 3) claiming reimbursements.  

4. Milestone: 50 HEPOs trained in message development 

The key activity in reaching the above milestone is training the Health Education 

Promotion Officers (HEPOs) in target provinces. This milestone was not 

accomplished during the quarter although four HEPOs joined the training for 

service providers on message development for breastfeeding and immediate 

newborn care in South Cotabato, Zamboanga del Sur and Compostela Valley.  

5. Milestone: 5 LGUs supported with radio plugs 

HealthPRO assisted two LGUs develop radio plugs for the AIDS Candlelight 

Memorial and  one LGU for the Family Health Fair. All events were conducted in 

May 2009.   

During the AIDS Candlelight Memorial, HealthPRO assisted the following 

LGUs: 

� Angeles City: The radio plug/radio guesting reached 57,000 people. 

� Cebu City: Developed Six 30-seconder HIV radio plugs aired on DYKC 

(Super Daloydoy radio program Monday to Friday 8:30-9:30 AM) and DYLM 

SMASH radio (Rated Youth radio program Monday to Friday 1:00-3:00 PM). 

During the Family Health Fair, HealthPRO assisted Zamboanga del Sur with a 

radio plug which was aired in DXBC (Radyo Bagting) and DXCA-FM which 

reached 143,000 people and DXWO, DXKV, Radyo Natin, DXLN-FM and RPN-

DXKC which reached 291,000 people. 

6. Milestone: Technical Assistance to 20 LGUs conduct special health events 
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HealthPRO provided technical assistance to 26 LGUs in conducting special health 

events and in writing press releases for the health events.  

� AIDS Candlelight Memorial and AIDS Awareness Month 

1. Angeles City: The activities in Angles City included local social hygiene 

clinic commemoration, radio and TV public service announcements 

(PSAs) and guestings and community forum. These activities reached the 

following number of people:  

� During the day celebration - 170; 

� Radio plugs/radio guestings - 57,000; 

� Movie theater plugs - 817; 

� Newspaper - 3,500; 

� Flyers - 500; 

� Condoms distributed - 432; and 

� Community level group discussions - 28. 

2. Quezon City and Pasay City: The joint celebration of the two cities 

mobilized 1,500 people. 

3. Cebu City, Mandaue City and Lapu Lapu City: The tri-city celebration 

mobilized 1,435 establishment-based female sex workers who participated 

in the public awareness event and commitment signing where they 

pledged to practice the ABCDE (Abstain from sex; Be mutually faithful; 

use Condom consistently and correctly; Don’t inject drugs and don’t share 

needles; and be Educated and know about HIV & AIDS) of HIV/AIDS 

prevention. 

4. Zamboanga City: Mobilized 800 people.  

5. Davao City- Mobilized 325 people 

6. General Santos City- Mobilized 235 people.     

� Gay Congers 

7. Zamboanga City: Was able to mobilize 200 people. 

� Buntis Congress 

8. Albay Province: Was able to mobilize 142 pregnant women and service 

providers.  
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9. Albay (Polangui): Was able to mobilize 250 pregnant women and service 

providers. 

10. Negros Occidental: Was able to mobilize 88 pregnant women. 

� Garantisadong Pambata (GP) 

11. Bulacan Post GP Workshop: Was able to mobilize 40 people. 

12. Negros Occidental GP Launching: Was able to mobilize 300 people . 

� Family Health Fair 

13. Zamboanga del Sur: The province conducted several education sessions 

on various topics. The sessions reached the following number of people:   

� Child Health and Nutrition - 683; 

� Food Fortification - 576; 

� Maternal Health - 311; 

� Family Planning - 369; 

� TB - 782;  

� STD/HIV/AIDS - 789; 

� Avian Flu - 500; 

� Hand washing  - 566; 

� Ecological Sanitation - 332; 

� Healthy Lifestyle - 539; 

� Malaria, Dengue and Schisto  - 344;  

� Philhealth - 385; and, 

� Medical Consultation - 290.  

HealthPRO also provided technical assistance in the preparatory work for the 

upcoming health events in the following provinces: Bulacan for Family Week; 

Pangasinan for  Family Planning Month; Nueva Ecija,  Misamis Oriental, 

Zamboanga del Norte and Davao del Sur for Nutrition Month; and  Tarlac and 

Agusan del Norte for World Population Day. 

In addition to the health events, HealthPRO provided technical assistance in the 

development of health events materials.   
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� Press releases: HealthPRO assisted in drafting press releases for the LGUs. 

14. Negros Oriental: The Health Education and Promotion Officer (HEPO) 

used the press release on safe motherhood as a discussion guide for radio 

guesting in DYEZ 

15. Bacolod City: The safe motherhood press release was published in Sunstar 

Bacolod with readership of 20,000, Agila Weekly and Visayan Daily Star 

with readership 13,500. 

16. Zamboanga del Sur: The Family Health Fair press release was published 

in Pagadian Times with circulation of 500 copies and Zambo Peninsula 

with circulation of 500 copies 

17. Zamboanga City: The AIDS Candlelight Memorial press release was 

published in Daily Zamboanga Times which circulated of 30,000 copies, 

Zamboanga Today which circulated of 25,000 copies and  Sun Star 

Zamboanga which circulated 35,000 copies.  

� Education Video: HealthPRO helped develop videos from the documentation 

of special health events. 

18. Negros Occidental (Hinigaran): Garantisadong Pambata (GP) launch 

19. Negros occidental (Moises Padilla): Buntis Party 

20. Negros Occidental (Don Salvador Benedicto): World TB Day  

7. Milestone: A system of assessing/evaluating health promotion and 

communication materials and job aids submitted to NCHP 

HealthPRO developed a monitoring and evaluation plan to measure the impact of 

Health Promotion and Communication (HPC) interventions. HealthPRO has done 

the following activities: 

� Submitted the draft HPC tracking tool in May 2009  to NCHP for review;  

� Field tested the tool in Tarlac, Bohol, Sarangani and South Cotabato; and  

� Conducted orientation of ARMM HEPOs on draft HPC tracking tool in June 

2009.  
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8. Milestone: TOTs for local NGOs on four packages of assistance and LGU 

staff trained on four (4) packages of assistance 

The activity for this milestone, 17 TOTs to LRAs evaluated, will be carried out as 

soon as LRAs are contracted during July 2009.  

9. Milestone: Functional HPC mentoring  teams in LGUs/provinces with SCPs 

The key activity in reaching the above milestone is assisting the 

provincial/municipal LGUs develop HPC components of Annual Operation Plans 

(AOPs)/Annual Investment Plans (AIPs).  

HealthPRO provided technical assistance in organizing functional HPC mentoring 

teams in provinces where SCP was conducted.  

� Technical assistance was provided in the development of the Annual 

Operation Plan (AOP) of the following provinces: Pangasinan with 20 

participants, Bulacan with 50 participants, Negros Oriental, Compostela 

Valley, Sarangani, Zamboanga del Sur, Zamboanga del Norte, Zamboanga 

Sibugay, and Capiz. 

� Technical assistance was provided in the development of the Provincial 

Investment Plan for Health (PIPH) of Davao del Sur, Agusan del Norte and 

Nueva Ecija with 160 participants and the City Investment Plan for Health 

(CIPH) of General Santos City. 

� Technical assistance was also provided in the development of Bulacan’s 

Municipal Investment Plan for Health where 73 health service providers and 

LGU officials attended, Tarlac’s CHD Appraisal with 38 participants and 

Zamboanga del Sur’s Family Health Fair. 

10. Milestone: Thirteen (13) provinces and four (4) HIV AIDS sites assisted in 

CHD SCPs (Wave 2) 

The key activities in reaching the above milestone are: providing technical 

assistance, with HealthGov, to provinces and inter-local health zones (ILHZ) to 

develop strategic communication plans (SCPs), and implement with provincial 

health office (PHO), ILHZ and LGU; and assisting LGUs forge partnership with 

community groups and others organizations working at the local level.  

HealthPRO did not assist in the development of new SCPs during the quarter, 

pending completion of BCC plans in provinces and cities in Wave 1.  
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11. Milestone: Roster of local champions developed 

This milestone was not achieved during the quarter.  

12. Milestone: At least one (1) promising practice identified and documented per 

province 

HealthPRO has not reached this milestone yet. However, HealthPRO has 

provided technical assistance to Alicia, Zamboanga Sibugay in documenting their 

good practice in the procurement of medicines which was used as the LGU’s 

entry to the World Health Organization’s (WHO) search for Good Governance in 

Medicine Award.  

13. Others 

HealthPRO carried out several other activities in support of the LGUs during the 

quarter: 

� Provided technical assistance to the Center of Health Development(CHD) 

Region 5 to roll out the Strategic Communication Planning in all Region 5 

provinces; 

� Assisted in assessing service providers and barangay health workers’ IPC 

training and information needs on FP and TB through focused group 

discussions which covered 76 barangay health workers in Tarlac and 78 

barangay health workers in Isabela;  

� Conducted IPC Training in Tarlac covering 70 barangay health workers; and   

� Provided information, education and communication (IEC) materials in 

compact discs (CDs) on AH1N1, hand washing, World TB Day and Family 

Planning radio plugs from DOH-NCHP. 
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IV. Component 3: Technical Cooperation on health promotion with 

cooperating agencies (CAs) and other Program Partners 

Under this component, HealthPRO aims to provide technical assistance to USAID’s 

health partners and other relevant organizations in maximizing the effectiveness of their 

own efforts in health promotion and LGU development. It has four project indicators for 

Component 3 which guides the Project in identifying its activities. The 2009 target does 

not specify any number because the indicators refer to activities which must be 

continuously carried out during the year. The benchmarks are HealthPRO’s 

accomplishments during the quarter in relation to the project indicators.  

Project  Indicators 2009 Target Benchmarks 

TA to CAs on FHB, 

ACSM, Philhealth 

Benefit Delivery, and 

CSR. 

Guidelines and tools 

developed for USAID 

CAs for efficacy and 

standardization in 

developing and 

evaluating HPC 

materials. 

Monthly media updates, 

monitoring and analysis  

Tracking cataloguing 

and packaging of media 

and health events. 

Continuing activities* 

 

Finalized draft of Health events planning, monitoring 

and assessment guide. 

Regular and active involvement in various TWGs,  

including the newly formed Gender Task Force 

Coordination with TBLINC for the TB social 

mobilization TA package. 

Media Banc engaged for continued media monitoring. 

Video documentation of all health events in preparation 

for packaging. 

 

During the quarter, HealthPRO accomplished activities supporting the indicators.  The 

accomplishments covered the finalization of the Guide to Planning and Staging of Health 

Events, active participation in various TWGs, coordination with other cooperating 

agencies, and continued monitoring and documentation of health events. 

Component 3 is focused on inter-CA coordination towards: 

� Holistic assessment and integrated delivery of health information and services 

based on client’s needs; 

� Effective programming of BCC interventions; and 
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� High quality HPC interventions implemented by USAID CAs and program 

partners. 

1. Milestone: Monthly BCC TWG meeting  

HealthPRO convened the monthly BCC TWG meetings in April, May and June 

which focused on Health Events Planning Guide, Health Events Calendar and 

roles and responsibilities of CAs in health events. 

2. Milestone: Disseminate BCC TWG reports 

HealthPRO disseminated monthly BCC TWG reports electronically.  

3. Monitor print and electronic media 

HealthPRO sends out a daily media monitor to USAID and other USAID 

cooperating agencies covering news on family planning and reproductive health, 

maternal, neonatal and child health and nutrition, tuberculosis, HIV/AIDS, and 

avian and AH1N1 influenza. A large number of news articles in April and May 

were related to the Reproductive Health Bill pending in Congress while news 

articles in June were mostly on the AH1N1 virus.  

In May 2009, HealthPRO engaged MediaBanc Manila Monitoring Services, Inc., 

to monitor selected TV/print/radio and online news related to maternal and child 

health news, HIV/AIDS, tuberculosis, family planning and avian influenza. TV 

monitoring includes selected news program from ABS-CBN, GMA 7, TV 5, RPN 

9, IBC 13, NBN 4, Studio 23, ANC 21 and QTV 11. Radio monitoring includes 

selected news programs from DZMM, DZBB, DZRH, DZXL, DWIZ, and DZEC. 

Print monitoring covers broadsheets (Manila Bulletin, Philippine Daily Inquirer, 

The Philippine Star, Malaya, The Daily Tribune, manila Times, manila Standard 

Today, Business World and Business Mirror), major tabloids (People’s Journal, 

Balita, Tempo, People’s Tonite, Pilipino Star Ngayon, Taliba, Abante and Abante 

Tonite), and selected magazines on business, entertainment, home decors and 

IT/Technology. Online monitoring include the following websites: 

http://www.sunstar.com.ph/pangasinan, http://www.centralluzondaily.com, 

http://www.sunstar.com.ph/iloilo, http://www.sunstar.com.ph/cebu, 

http://www.mindanaotimes.com.ph, and http://www.sunstar.com.ph/davao. With 

this engagement with MediaBanc, the daily media monitor tracked more 

newspapers and radio and TV news programs. 
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The Project also contributed weekly highlights to the USAID-OH which aims to 

share program accomplishments and impact on health. HealthPRO submitted nine 

articles during the quarter. Of these, 3 were selected for circulation to USAID 

Washington. 

4. Milestone: Provide inputs to CAs on monitoring and evaluation for HPC 

components 

The key activities in reaching the above milestone are: assisting A2Z in 

communication plan; assisting HealthGov develop communication plan, including 

materials for high risk communities, and general public awareness campaigns; 

participating in other TWGs and provide inputs on BCC; providing HPC inputs to 

CAs on their work plans; and, working with TB Link, SHIELD and others to 

support HPC components. 

HealthPRO accomplished the following activities to reach the milestone stated 

above:  

� Finalized the Health Events tracking form and shared it with the BCC TWG 

and Monitoring and Evaluation TWG.  

� Provided HPC input for the training of Social Hygiene Clinic staff on their 

Manual of Operations in April, 2009. 

� Participated in the meetings and activities of the following TWGs: Regional 

Capacity Building Initiative (RCBI), Family Planning (FP), Maternal and 

Child Health (MCH), HIV/AIDS, Tuberculosis (TB), Contraceptive Self 

Reliance (CSR), Gender Task Force with HealthPRO as lead cooperating 

agency, and Regional TWGs (Luzon, Visayas, Mindanao, ARMM).  

5. Milestone: Guidelines in evaluating  special health events developed and 

tested 

HealthPRO developed the Guide to Planning and Staging of Health Events. The 

final draft incorporating comments from other cooperating agencies and USAID 

is available.  
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6. Milestone: HPC Guidelines for MNCHN grants 

HealthPRO drafted the guidelines and forwarded it to HPDP for comments. 

HealthPRO also provided HPC inputs to the new MNCHN Manual of Procedures 

(MOP) which was also forwarded to HPDP. 
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V. Monitoring and evaluation 

A. Updates 

The Performance Monitoring and Evaluation Plan (PMEP) revision was submitted to 

the Contracting Officer’s Technical Representative (COTR) for approval. The Project 

provided inputs to the Monitoring and Evaluation Inter-CA Manual and data quality 

assessment (DQA) reports. HealthPRO has updated its results framework with the 

operational plan (OP) and the University Research Corporation (URC) indicators 

plugged in, which will be streamlined with LRA and LGU outputs and targets. The 

consolidation of training data for all sites including ARMM is ongoing.  

The coordination with MediaBanc for Media Indices of mass media efforts to track 

the OP indicator on reach is also ongoing. At the same time, the Media Tracking 

Form has been developed and distributed to the team.  

B. Gender Task Force 

HealthPRO accomplished its gender assessment and Gender Action Plan. It has also 

coordinated Gender Task Force meetings for Inter-CA plan of action to integrate 

gender in the 2010 annual work plans. 

C. Summary of Accomplishments for April to June 2009 

The table below summarizes HealthPRO’s accomplishments at the national and 

regional levels during the quarter. The accomplishments are categorized by the 

number of people trained, number of people mobilized, BCC materials supported, 

health events assisted and technical assistance to local government units. Each 

category is further subcategorized by themes.   

  NATIONAL LUZON VISAYAS MINDANAO ARMM 3Q Total 

Number of people 
trained 

            

MNCHN 

  (40) Bulacan   (95) SoCot, 
ComVal, 
Zambo Sur 

  135 

TB     (19) Capiz     19 

HIV/AIDS 

(on SHC 
MOP) 

(5) QC; (3) 
Pasay; (2) 
Angeles 

(2) Cebu; (3) 
Mandaue; (3) 
Lapu; (4) 
Iloilo; (3) 
Bacolod   

(4) Zambo; (3) 
GenSan; (3) 
Davao;  

  35 

Cross-cutting 
 
 

  (70) Tarlac   (30) SoCot   100 
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  NATIONAL LUZON VISAYAS MINDANAO ARMM 3Q Total 

Number of People 
Mobilized 

            

FP 
      (369) ZDS 

Hfair 
  369 

MNCHN 

  (392) Albay 
Buntis 
Congress;  

Neg Occ 
Buntis 
Congress (88), 
GP (300)  

(683) ZDS 
Hfair 

  1463 

TB 
      (782) ZDS 

Hfair 
  782 

HIV/AIDS 

  (198) 
Angeles; 
(1500) 
QC&Pasay 

(1435) Cebu, 
Mandaue&Lap
ulapu 

(1000) 
Zamboanga; 
(235) GenSan; 
(325) Davao; 
(789) ZDS 
Hfair 

  5482 

BCC Materials              

FP 

  Wall Chart 
(Tag) 

Wall Chart 
(Vis) 

    2 
translatio
ns 

MNCHN 

8 draft SM 
bulletins 

  NegOr &Neg 
OccSM Press 
release; Neg 
Occ Videos 
(GP, TB, SM) 

ZDS Health 
Fair Press 
release 

  8 
bulletins         
2 event 
press 
releases             
3 educ 
videos 

TB 

Radio Plug 
(TB, 
H1N1,Hand
washing) 

        1 radio 
plug 
prototype 

HIV/AIDS 

    Wall Poster Zambo City 
ACM press 
release 

  1 poster              
1 press 
release 

HEALTH 
EVENTS 

            

MNCHN 
  Albay (SM) Neg Occ 

(SM&GP) 
    2 LGUs 

HIV/AIDS   3 cities 3 cities 3 cities   9 cities 

Cross-cutting 

      ZamboSUR 
(health fair) 

  1 LGU 

LGU Technical 
Assistance 

            

BCC Plans- LGU 
Profiles 

  Albay, 
Bulacan, 
Pangasinan 

Capiz, N. 
Oriental, N. 
Occidental 

ComVal, 
SoCot, 
ZamSUR,Sara

1 regional (5 
provinces) 

11 LGUs 
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  NATIONAL LUZON VISAYAS MINDANAO ARMM 3Q Total 

ngani  

BCC Plans- Client 
FGDs 

  Albay, 
Bulacan 

Capiz, N. 
Oriental, N. 
Occidental 

ComVal, 
SoCot, 
ZamSUR,Sara
ngani  

Lanao Sur, 
Tawi-tawi 

11 LGUs 

IPC/C Training 
Needs FGD 

  Tarlac, 
Isabela 

      2 LGUs 

TA Plans (from 
SCP) 

  Albay, 
Bulacan, 
Pangasinan 

Capiz, N. 
Oriental, N. 
Occidental 

ComVal, 
SoCot, 
ZamSUR,Sara
ngani  

1 regional (5 
provinces) 

11 LGUs 

BCC MNCHN 

(1) draft 
BCC Plan; 
(1) MNCHN 
grant draft 
guideline                       
(1) HPC 
input to 
MNCHN 
MOP 

        3 draft 
papers 

BCC HIV 

1 evaluation 
report  1 
SOW for OR 

        1 BCC 
eval         
1 OR 
SOW 

LRA Engagement 

  Albay, 
Bulacan, 
Pangasinan 

Capiz, N. 
Oriental, N. 
Occidental 

ComVal, 
SoCot, ZamSur 
Sarangani 
Davao Sur 

Basilan 13 
proposals 

Philhealth Social 
Marketing 

1 STTA 
hired 

        1 STTA 
service 

HPC tracking tool 

1 health 
event              
1 IPC/C 

        2 tools 

AOP/PIPH HPC 
assistance 

  Bulacan, 
Pangasinan, 
Nueva Ecija, 
Tarlac 

Capiz, N. 
Oriental 

ComVal,  
Sarangani, 
ZamSur, Zam 
Norte, 
ZamboSibugay
, Davao Sur, 
Agusan Norte, 
GenSan City 

  14 LGUs 

CHD SCP Roll Out   CHD V       1 CHD 

  

* Number of people reached - See Annex 2 
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VI. Major Implementation Issues/Strategies for Resolving Issues 

With the aim of efficiently and effectively carrying out the activities, HealthPRO 

identified the following major implementation issues and strategies for resolving 

issues.  

1. Lack of manpower - To address this issue, the hiring of STTAs for Philhealth and 

IPC/C training manual is suggested. The hiring of an in-house IEC specialist 

should also be taken into consideration.  

2. Postponement of IPC/C trainings because of the absence of IPC/C design - To 

address this issue, the hiring of an IPC/C training consultant to focus on the 

creation of design and manual is being considered. 

3. The process of conducting SCP before the actual BCC planning - To address this 

issue, redesign the process for succeeding provinces where a BCC planning will 

take place instead of an SCP. This would entail including the BCC Plan in the 

LRAs scope of work (SOW) and contract.  

4. Engagement of LRAs prior to BCC planning in  order that the LRAs conduct FGD 

in the next 13 provinces - Considering that there are only two communication 

staff who will conduct IPC/C and Social Mobilization training in 10 provinces 

starting August, the feasibility of completing the BCC plans for the next 13 

provinces by in-house staff is not feasible. 

5. Fast tracking the conduct of the SCPs - In Mindanao, the development of SCP has 

been requested by the non-SCP provinces and the city of General Santos. To start 

engaging the provinces without SCPs, activities such as the GP HPC planning and 

assistance to the LGUs in the observance of health events were provided directly 

by the project. The Mindanao team also assisted the PHOs and the CHDs in the 

development of the following: Annual Operation Plans (AOPs) of the F1 roll out 

sites;  Provincial Investment Plans for Health (PIPH) for the remaining provinces; 

and City Investment Plans for Health (CIPH) for Isabela City of Region IX and 

the HIV/AIDS sentinel sites.  

6. Although there will be LRAs to assist the provinces in IPC and social 

mobilization activities, there is still a need to provide capability building activities 

for the Provincial HPC Mentoring Team to make them effective providers of 

technical assistance. 
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7. The role of the Provincial HPC Mentoring Team has to be clarified as soon as the 

LRAs are engaged. 

 

VII. Plans for the Next Quarter  

Outlined in Annex 1 are HealthPRO’s major activities for the next quarter, covering 

the months of July, August and September.  These are grouped under Component 1, 

Component 2, Component 3, Monitoring and Evaluation, and Program Management. 

The activities are based on the Year 2 work plan and address the accomplishment of 

the Year 2 targets. Please see Annex 1 on page 38, “Planned Activities for the Next 

Quarter.”  
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VIII. Program Management 

1. Key personnel/recruitment 

Dr. Napoleon Juanillo, Chief of Party, tendered his resignation in April, 2009 

effective May 31, 2009. During this transition period, pending reports and other 

deliverables were accomplished for the project in compliance with USAID 

regulations such as the annual work plan, the quarterly report, the provincial BCC 

Plans and the BCC MCH plan.  In June 2009, URC designated an interim Chief of 

Party, Dr. Paul Richardson, to assist HealthPRO while the search for a new Chief 

of Party is ongoing. 

ARMM Provincial Coordinator, Mr. Armin Hautea, resigned in June 2009 to 

attend to personal issues. Local recruitment is being conducted to fill up the 

vacancy. 

Ms. Rowena Bernal joined HealthPRO as Documentation Specialist in May 2009. 

She is responsible for the media monitor, the weekly highlights, BCC TWG and 

other important TWG meetings documentation, and assistance in the preparation 

of project reports.  

After screening applicants for the Grants Manager position, Mr. Mateo de 

Guzman was hired in June 2009.  He will provide oversight for the LRA proposal 

review and evaluation.   

The job advertisement for the Chief of Party (COP) and the HIV/AIDS Specialist 

positions were advertised in May 2009 in Manila Bulletin and the Philippine 

Daily Inquirer. Of the 11 individuals applying for the COP position, four were 

shortlisted and interviewed. Negotiations are ongoing for the final selection. 

Eighteen applications for the HIV/AIDS Specialist position were received, five 

were short listed and three were invited for interviews.  Of the 3 candidates, only 

2 candidates were interviewed. A final candidate is being considered.  

2. Field operations (setting office, others) 

The HealthPRO Visayas office moved to the designated space at the 3rd floor of 

the Avon Building in Cebu City during the last week of June 2009.  Architectural 

and structural arrangements including procurement of furniture and equipment 

were finalized to maintain full operations. 
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The contract for the HealthPRO ARMM office was finalized in May 2009.  

Furniture and equipment are being purchased to make the office fully operational. 

3. Grant Management 

The RFP for IPC/C was advertised in May 2009 in Manila Bulletin and the 

Philippine Daily Inquirer. To date, 10 proposals for Primary Health Care (PHC) 

and 3 proposals for HIV/AIDS were received. The evaluation of proposals on 

PHC was prioritized, and copies were sent to the CHDs and PHOs for their 

review and ratings. As soon as the evaluation of the PHC proposals is done, the 

evaluation of the HIV/AIDS proposal will commence.  

Below is the summary of provinces and LRAs with proposals for PHC:  

Province LRA Proposals for Review 

Albay  Lingap Para sa Kalusugan ng Sambayanan (Likas) 

Gerry Roxas Foundation (GRF) 

Philippine Business for Social Progress (PBSP) 

Bulacan Gerry Roxas Foundation (GRF) 

Field Epidemiology Training Program Alumni 

Association (FETPAFI) 

Nutrition Center of the Philippines (NCP) 

Pangasinan Philippine Business for Social Progress (PBSP) 

Philippine Rural Reconstruction Movement (PRRM) 

Field Epidemiology Training Program Alumni 

Association (FETPAFI) 

Nutrition Center of the Philippines (NCP) 

Capiz Gerry Roxas Foundation (GRF) 

Nutrition Center of the Philippines (NCP) 

Negros Oriental Gerry Roxas Foundation (GRF) 

Nutrition Center of the Philippines (NCP) 
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Negros Oriental Family Planning Reproductive Health 

Advocacy Network (NeoFPRHAN) 

Negros Occidental   Gerry Roxas Foundation (GRF) 

Nutrition Center of the Philippines (NCP) 

Compostela Valley   Davao Medical School Foundation (DMSF) 

Gerry Roxas Foundation (GRF) 

Nutrition Center of the Philippines (NCP) 

Davao del Sur Davao Medical School Foundation (DMSF) 

South Cotabato Mahintana Foundation Inc.(Mahintana) 

Sarangani Mahintana Foundation Inc. (Mahintana) 

Zamboanga del Sur Human Development Empowerment Services (HDES) 
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IX. Financial Management (Status of Expenditure) 

Philippines - HealthPRO     

Contract No. GHS-I-00-07-00010 Order No. 02    

Line Item Costs Expenditure as of 6/30/09    

     

  
Total Estimated 

Cost 
3rd Quarter  
Expenditures 

Total Contract-To-Date 
Expenditures Remaining Funds 

Salaries and Wages  $         3,972,658.00   $           144,601.08   $                981,620.34   $            2,991,037.66  

Fringe Benefits  $             72,032.00   $               5,603.38   $                 28,250.37   $                43,781.63  

Overhead  $           564,663.00   $             21,028.61   $                141,381.92   $               423,281.08  

Consultants  $           218,068.00   $             13,292.83   $                 97,719.24   $               120,348.76  

Travel - Per Diem  $           468,769.00   $             71,471.12   $                470,837.32   $                 (2,068.32) 

Equipment  $           132,601.00   $               2,752.91   $                130,149.90   $                  2,451.10  

Other Direct Costs  $         2,515,298.00   $             88,627.52   $                598,542.08   $            1,916,755.92  

Subcontracts (under $50K)  $             41,390.88   $                        -     $                 41,390.88   $                            -    

Subtotal  $         7,985,479.88   $           347,377.45   $             2,489,892.05   $            5,495,587.83  

G&A  $         1,741,336.00   $             65,133.28   $                456,442.70   $            1,284,893.30  

All Subcontracts  $         4,263,732.12   $                        -     $                             -     $            4,263,732.12  

Handling Fee (4%)  $                        -     $                        -     $                             -     $                            -    

Subcontracts (over $50K)  $                        -     $                        -     $                             -     $                            -    

Total Estimated Cost  $       13,990,548.00   $           412,510.73   $             2,946,334.75   $          11,044,213.25  

Fixed Fee at 7%  $           979,338.00   $             28,875.75   $                206,243.52   $               773,094.48  

       

Total Cost plus Fixed Fee  $       14,969,886.00   $           441,386.48   $             3,152,578.27   $          11,817,307.73  

     

 Total Estimated Contract Amount  $          14,969,886.00  
 Total Obligated Amount  $            6,750,740.00  
 Total Expenditure as of 6/30/09  $            3,152,578.27  
 Total Remaining Estimated Contract  $          11,817,307.73  
 Total Remaining Obligated Amount  $            3,598,161.73  
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Annex 1: Planned Activities for the Next Quarter 

  Activities July August September  

   W1 W2 W3 W4 W1 W2 W3 W4 W1 W2 W3 W4 

  COMPONENT 1                         

1 
Conduct final inventory of new IEC 
materials                          

2 Development of BCC Plan for MNCHN                         

3 Development of BCC Plan for FP                         

4 Develop Operational Plan for BCC on TB                         

5 
Develop HIV/AIDS Operation Research 
Plan                         

6 
Develop prototype IPC/C materials for 
MNCHN                         

7 
Finalize BCC Plan for Wave 1 SCP 
provinces                         

8 
Present BCC Plan to Wave 1 SCP 
provinces                         

9 Develop ARMM Communication Plan                         

10 
Conduct internal and external review of 
IPC and social mobilization proposals                         

11 
Award PO for LRA on IPC and social 
mobilization                         

12 Conduct orientation for LRA                         

13 
Develop IPC Training Manual and 
Materials for LRAs                          

14 Conduct TOT on IPC for LRA                         

15 Release RFP for mass media                         

16 
Conduct internal and external review of 
mass media proposals                         

17 Award PO for LRA on mass media                         

18 
Develop and finalize SM bulletins-
MNCHN materials                         

  COMPONENT 2                         

19 Meet with NCHP for AO 58 revision                         

20 
Finalize/Discuss guidelines for health 
events (CA)                         

21 
Develop guidelines for health events 
(LGU)                         

22 
Disseminate guidelines for health events 
(LGU)                         

23 
Finalize monitoring/evaluation form for 
health events                         

24 
Collaborate with USAID CASs for 
Philhealth Review                         

25 
Assist CHD/PHO/CHO in review of 
PIPH/AIPH                         

26 Conduct rapid appraisal for IPs                         
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  Activities July August September  

   W1 W2 W3 W4 W1 W2 W3 W4 W1 W2 W3 W4 

27 
Disseminate results of rapid appraisal for 
IPs                         

28 Provide TA for health events                         

  
FP Month (Pangasinan, Bulacan, 
Negros Oriental)                         

  

World Population Day (Tarlac, Bohol, 
Agusan del Norte, Misamis Occidental, 
Metro Manila)                         

  

Nutrition month (Nueva Ecija, Aklan, 
Misamis Oriental, Zamboanga del 
Norte, Davao del Sur)                         

  
Breastfeeding Week (Albay, Bulacan, 
Bohol, Zamboanga Sibugay)                         

  
Lung Month (Albay, Isabela, Aklan, 
Capiz, Zamboanga del Norte)                         

  Family Health Fair (Compostela Valley)                         

       ARMM Health Summit                          

  

Post GP Assessment (Bukidnon, 
Misamis Occidental, South Cotabato, 
Zamboanga del Norte)                         

       Post WTD (Bukidnon)                         

       Pre-GP (Luzon)                         

29 Update Trainet Database                         

  COMPONENT 3                         

30 
Provide TA to USAID CASs on HPC 
activities                         

31 Participate in inter-CA TWG meetings                         

32 Monitor media for news and press releases                         

33 Organize BCC TWG meetings                         

34 Organize Gender Task Force meetings                         

  MONITORING AND EVALUATION                         

35 
Assist LGUs measure impact of HPC 
activities                         

36 
Develop and disseminate HPC Tracking 
Tool  (15 sites)                         

  PROGRAM MANAGEMENT                         

37 Prepare and submit supplemental work plan                          

38 prepare and submit Quarter Report                         

39 Prepare and submit Y3 work plan                         

40 Set up ARMM office                         

41 Recruit ARMM PC                         

42 Recruit COP                         

43 Recruit HIV/AIDS Specialist                         
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Annex 2: Media Tracking Form 

 

TRACKING Dates:   FROM   March 01 2009 TO: JUNE 30, 2009 

AREA 1. NATIONAL  Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

Radio Plugs 
 
World TB Day 

March 11, 2009 
6:30-7:30 pm 
Wednesday 

Katauhan Kalahatan 
Kalikasan at Kaunlaran 
DZRH-AM 

WTD radio plug Station email 
notice re: airing 

 

March 18, 2009 
6:30-7:30 pm 
Wednesday 

 

TV 
Guesting/Coverage 
 
WTD 

March 25, 2009 
Wednesday 

24 ORAS 
GMA-7 

WTD feature with Sec. Duque GMA stats=2.3 
M 

 

AREA 2. 
Zamboanga del 
Sur 

Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
Acquired by 
locals 

Audience 
REACH 

Radio Plugs 
 
Family Health Fair 

May 11-15, 2009 
 
 

Monday-Friday on DXBZ 
Radyo Bagting (7:30-
8:00 AM) with simulcast 
on DXCA-FM;  

Conduct of Family Health Fair 
promoting services under the Safe 
Motherhood and Garantisadong 
Pambata program, among others 
(DXBZ Radyo Bagting – about 33% of ZDS 
pop’n listeners; DXCA-FM, DXWO, DXKV, 
Radyo Natin, DXLN-FM, RPN-DXKC – these 
radio station share approx. 67% of ZDS pop’n 
listeners) 

Copy of Radio 
Plug/  
Announcement 
drafted by IPHO 

 

at least twice during 
week – DXWO, DXKV, 
Radyo Natin, DXLN-FM, 
RPN-DXKC 

 

Radio Guestings May 17, 2009 Sunday – “Pakisayod sa 
Alindahaw” on DXBZ 
Radyo Bagting (8-10 
AM);  

Conduct of Family Health Fair 
promoting services under the Safe 
Motherhood and Garantisadong 
Pambata program, among others  

 

MEDIA Tracking Form 
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AREA 1. NATIONAL  Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

TV Plugs May 19 and 20 
(30 mins.) 

 

ITV8 (cable TV); RTVN 
(former affiliate of ABS-
CBN)  

Conduct of Family Health Fair… 
(ITV8 cable TV – 300 estimated cable 
subscribers within Pagadian City only) 

Video clip of 
footage during 
health fair taken 
by Provincial 
Press Bureau 

 

Print/Newspaper 
Coverage 

May 22-28 
 

Pagadian Express 
(est 500 copies) 
 
 

Healthy family leads to a progressive 
province, Vit. A supplementation, 
proper handwashing, generate   

awareness and promote use of 
various health services that the family 

can avail at the health centers 

_�_Clipping 
_�_Photocopy 

 

 Zambo Pen 
(est 500 copies) 

 

AREA 3. ANGELES 
CITY 

Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

Radio Plugs 
 
AIDS Candlelight  

May 15, 2009 GVFM 99.1 STI, HIV/AIDS Prevention   / Station report 
_/_Audio record 
 

57,000 
Angeles City 

Radio Guestings 
 
AIDS Candlelight  

May 15, 2009 
8:00-9:00 A.M. 

GVFM 99.1 
USAPANG 
KAUNLARAN 

AIDS Awareness Month Activities, 
City Ordinance 106, Angeles City 
STI, HIV/AIDS Program 

Radio Research 
Council Survey 

57,000 
Angeles City 

Print/Newspaper 
Coverage 

May 15, 2009 Central Luzon Times STI, HIV/AIDS  3,500 
Angeles City 

OTHERS : 
MovieHouse Plugs 
 
AIDS Candlelight 

 
May 15, 2009 

Jade Cinema 1,2,3&4 at 
Jenra Mall, Sto. Rosario 

Audio CD on STI/HIV/AIDS Copy of audio 
CD 
 
Ticket sales 

441 

 Cinema 1,2,3 & 4  
Robinson Mall, Balibago 

376 

AREA 3. CEBU  Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

Print/Newspaper 
Coverage 
 
AIDS Candlelight 

May 20, 2009 
Wednesday 

Sunstar Cebu 
(Neighborhood pA23) 

ACM program, InterLGU 
cooperation, 
Sexual intercourse as leading 
mode of transmission 

Photocopy/scan
ned 
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AREA 1. NATIONAL  Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

Memorial May 21, 2009 
Thursday 

Cebu Daily News 
(Community section ) 

ACM program in Cebu Iloilo 
Bacolod 
Inter LGU cooperation 

Photocopy/scan
ned 

 

May 21, 2009 
Thursday 

The Freeman 
(News, p 10) 

Cebu infected cases; ACM; 
transmission through sexual 
contact without condoms and 
sharing needles; negotiating 
condoms during commercial sex. 

Photocopy/scan
ned 

 

Radio Plugs May 4-29 - 
(Monday to 
Friday)  
8:30-9:30 AM 

Super Daloydoy radio 
program- DYKC 

ABCD’s of HIV prevention(30-
seconder HIV radio plugs 
recorded by the Cebu City Social 
Hygiene Clinic Physician) 

Media monitor  

May 7-29 - 
(Monday to 
Friday  
1:00-3:00 PM 

Rated Youth radio 
program- DYLM SMASH 
radio 

 

AREA 4. ILOILO Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

TV 
Guesting/Coverage 
 

May 28 and 29   
6:00 PM 

Local TV news program 
Ratsada -GMA7 Iloilo 

ACM program, Key messages in 
the prevention and control of 
HIV/AIDS 

Media monitor  

May 29 in 6:00 
PM 

Local TV Patrol 
newscast ABS- CBN 
Iloilo  

 

AREA 5. SULU Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

Print/Newspaper 
Coverage 

May 26, 2009 
Tuesday 

Manila Bulletin page 9 (article) Enforcement of reproductive 
health code in Sulu asked 

Media Monitor  

AREA 6.  NEGROS 
OCCIDENTAL 

Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
Acquired by 
locals 

Audience 
REACH 
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AREA 1. NATIONAL  Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

Radio Guestings 
World TB Day  
 

March 23, 2009, 
Monday,  
2-2:30PM 

Program:  This is my life 
Segment: Health tips 

World TB Celebration in DSB and 
UNO-R 

Media monitor 
 
 
 

 

Print/Newspaper 
Coverage 
 
World TB Day 

March 26, 2009 
Thursday 
 

The Visayan Daily Star 
 

World TB Day Marked in Don 
Salvador Benedicto, Negros 
Occidental 

clippings Readership: 
13,500 

March 26, 2009 
Thursday 

Sunstar Bacolod 
 

World TB Day in Negros 
Occidental, Neg Oc. Notes 89% 
TB Cure rate 

clippings Readership: 
20,000 

Print/Newspaper 
Coverage 

Garantisadong 

Pambata Round 1 

April 3, 2009 
Friday 

The Visayan Daily Star 
(People & Events 
section) 
 

DOH to launch health program – 
Garantisadong Pambata - in 
Negros Occidental, 

clippings Readership: 
13,500 

April 17, 2009 
Friday 

The Visayan Daily Star 
(People & Events 
section) 

Bago Children avail of free vitamin 
drops 

Clippings Readership:  
13,500 

Radio Guestings 
 

 Safe Motherhood 
Week 

May 11, 2009, 
Monday,  
2-2:30PM 

Program:  This is my life 
Segment: Health tips  

Safe delivery first, deliver only in 

the health center or hospital  

Media monitor  
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AREA 1. NATIONAL  Dates and Time  
Aired or 
Published 

Title of Program or  
Publication 

Health Theme/ Key message 
covered 

Documentation 
acquired 

Audience 
REACH 

Print/Newspaper 
Coverage 
 
Safe Motherhood 
Week 

May 13, 2009, 
Wednesday 

Sunstar Bacolod 
(Community event 
section p7) 

Neg. Occ celebrates safe 
motherhood week; encourage all 
pregnant women to go to a health 
facility as soon as they know they are 
pregnant and have birth and 
emergency plan w/c they can prepare 
with the assistance of health center 
staff; prenatal check-ups should be 
done at least once during the first 3 
months, at least once during second 
3 months, and at least twice during 
the last 3 months; pregnant mothers 
need to look out for danger signs of 
pregnancy such as edema, spotting 
or bleeding, & high blood pressure 
w/c can lead to risky pregnancy & 
delivery 

Clippings Readership: 

20,000 

 

 

 

 

 

May 13, 2009 
Wednesday 

Agila 
(Community Bulletin 
section p7) 

NegOcc celebrates safe 
motherhood week; to be pregnant, 
one must always be healthy and 
safe 

clippings  
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Annex 3: Assessment and Review of HIV/AIDS Behavior Change 

Communication: Interventions/Activities in the Philippines (2003 – Till 

Date)  

 

Please click to read the report: Annex 3 Final AB  BCC Assess  PH 

USAID.doc 

 

 

 


